COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2013

ESTI MATE SUMVARY 17: 47: 07
CONTI D C18861R ESTI MATE NO 0002 PROG SPEC YR 2005
PO\ 18861R- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 36.0  DAYS TI ME ALLOW 105 CALENDAR DAYS
SH 131 VAR OUS CULVERTS PERCENT TI ME: 34.29 ORI G TI VE ALLOW 105 CALENDAR DAYS
PRQJECT NO C131A-035
SH 131 VAR OUS CULVERTS
NAME OF ROAD: 131B
PROQJECT COUNTI ES: EAGLE ROUTT
CONTRACTOR:
JOHNSON CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 08/ 27/ 2013 DATE TI ME STARTED 07/22/2013
4151 W CENTENNI AL PARKVAY DATE LET 05/ 23/ 2013 DATE WORK BEGAN  07/22/ 2013
DATE AWARDED 05/ 31/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 11/ 2013 DATE ACCEPTED
Rl FLE CO 81650 970 625 2251 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,062, 713. 00 PARTI Cl PATI NG $ 18, 000. 00 $ 0.00
AWARD PRQJECT AMT: $ 0999, 753. 00 NON- PARTI CI PATI NG 309, 779. 50 157, 646. 50
PERCENT COWPLETE: 30. 84% TOTAL EARNI NGS 327, 779. 50 157, 646. 50
FUNDS AVAI LABLE: $ 734,933.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 327, 779. 50 157, 646. 50
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -8,663. 39 - 4,534. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 319, 116. 11 153, 112. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 319, 116. 11 153, 112. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 153, 112. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18861R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18861R-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0002 17: 47: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing 1. 000 0. 400
LS 0. 100 1, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0010 202-00001 Renoval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 72.000 72.000
LF 0. 000 0. 00
25. 00000 72.000 1, 800. 00
0020 202- 00090 *Renoval of Delineator 10. 000 2.000
EACH 0. 000 0. 00
6. 50000 2.000 13. 00
0025 202-00220 Renoval of Asphalt Mat 119. 000 119. 000
SY 0. 000 0. 00
7.00000 119. 000 833. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 196. 000 1, 196. 000
SY 0. 000 0. 00
7.00000 1, 196. 000 8,372.00
0035 202- 00500 Renoval of Portions of Present Structure 8. 000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0040 202-01000 Renoval of Fence 550. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 1, 982. 000 0. 000
cY 336. 000 15, 120. 00
45. 00000 336. 000 15, 120. 00
0050 203-00100 Mick Excavation 100. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 10. 000 0. 000
HOUR 2.000 240. 00

120. 00000 2.000 240. 00



CONTI D C18861R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18861R-BI D ESTI MATE RUN 08/ 27/ 2013
PRQIECT: C131A- 035 ESTI MATE NO 0002 17: 47: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 20. 000 0. 000
HOUR 1. 000 130. 00
130. 00000 1. 000 130. 00
0065 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0070 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 2.000 300. 00
150. 00000 2. 000 300. 00
0075 203-01620 Sweepi ng 40. 000 0. 000
HOUR 6. 000 720. 00
120. 00000 6. 000 720. 00
0080 203-02330 Labor er 20. 000 0. 000
HOUR 4. 000 140. 00
35. 00000 4.000 140. 00
0085 206- 00000 Structure Excavation 415. 000 252. 000
CcY 0. 000 0. 00
22. 00000 252. 000 5, 544. 00
0090 206- 00065 Structure Backfill (FlowFill) 46. 000 46. 000
CY 0. 000 0. 00
220. 00000 46. 000 10, 120. 00
0095 206- 00100 Structure Backfill (dass 1) 247. 000 0. 000
cY 65. 000 4, 550. 00
70. 00000 65. 000 4, 550. 00
0100 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0105 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0110 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
11, 500. 00000 0. 000 0. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18861R- Bl D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: C131A-035 ESTI MATE NO 0002 17:47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 207-00305 Wt | and Topsoi | 56. 000 0. 000
CcY 0. 000 0. 00
11. 00000 0. 000 0. 00
0120 207-00310 St ockpi | e Wetl and Topsoi | 56. 000 0. 000
CcY 0. 000 0. 00
7.00000 0. 000 0.00
0125 208-00002 Erosion Log (12 Inch) 2, 360. 000 0. 000
LF 1, 310. 000 6, 091. 50
4. 65000 1, 310. 000 6, 091. 50
0130 208-00045 Concrete Washout Structure 6. 000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0135 208-00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0150 209- 00600 Dust Palliative (Magnesi um Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0.00
0155 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0160 212-00032 Soi | Conditioning 2.000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0165 213-00003 Mul ching (\Weed Free) 0. 600 0. 000
ACRE 0. 000 0. 00
975. 00000 0. 000 0. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18861R- Bl D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0002 17:47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061 Mil ch Tacki fier 120. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0175 216-00015 Soi |l Retention Bl anket (Excel sior) 6, 776. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0180 240- 00000 Wldlife Biologist 40. 000 7.000
HOUR 7.500 525. 00
70. 00000 14. 500 1, 015. 00
0185 304- 03005 Aggregate Base Course (C ass 3) 85. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0190 304- 06007 Aggregate Base Course (Cl ass 6) 329. 000 0. 000
cY 329. 000 17, 437.00
53. 00000 329. 000 17, 437.00
0195 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 280. 000 0. 000
TON 280. 000 45, 640. 00
163. 00000 280. 000 45, 640. 00
0200 411-10255  *Enulsified Asphalt (S| ow Setting) 50. 000 0. 000
GAL 50. 000 162. 50
3. 25000 50. 000 162. 50
0205 420-00133 Geotextile (Separator) (O ass 2) 356. 000 0. 000
SY 96. 000 480. 00
5. 00000 96. 000 480. 00
0210 506-00212 Riprap (12 Inch) 4.000 0. 000
CY 2.000 400. 00
200. 00000 2.000 400. 00
0215 601-01050 *Concrete Cass B (Vall) 115. 000 0. 000
cY 26. 000 24,180. 00
930. 00000 26. 000 24,180. 00
0220 601- 06300 Cerment G out 250. 000 0. 000
CF 0. 000 0. 00
56. 00000 0. 000 0. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18861R- Bl D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0002 17:47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 602- 00000 *Rei nforcing Steel 6, 823. 000 0. 000
LB 1, 466. 000 2,932.00
2. 00000 1, 466. 000 2,932.00
0230 603-00001 *Annul ar Space G outing 62. 000 0. 000
CY 0. 000 0. 00
265. 00000 0. 000 0. 00
0235 603-00042 Cul vert Lining (42 Inch) 56. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0240 603-00054 Cul vert Lining (54 Inch) 192. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0245 603-00073 *Cul vert Lining (72 Inch)(Special) 100. 000 0. 000
LF 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0250 607- 01000 Fence Barbed Wre with Metal 450. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 607-11525 Fence (Plastic) 3, 020. 000 0. 000
LF 1, 827. 000 4,567. 50
2.50000 1, 827. 000 4,567. 50
0260 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 624- 24061 60 Inch Drainage Pipe (Cass 4) (Conplete In Place) 25. 000 0. 000
LF 0. 000 0. 00
273. 00000 0. 000 0. 00
0270 624-29061 60 I nch Drainage Pipe (Class 9) (Conplete In Place) 75. 000 75. 000
LF 0. 000 0. 00
255. 00000 75. 000 19, 125. 00
0275 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 580 2,900. 00
5, 000. 00000 0. 880 4, 400. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18861R- Bl D ESTI MATE RUN 08/ 27/ 2013
PRQIECT: C131A- 035 ESTI MATE NO 0002 17:47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0285 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 6, 500. 00
65, 000. 00000 0. 600 39, 000. 00
0290 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 650. 00
6, 500. 00000 0. 500 3, 250. 00
0295 627-00005 *Epoxy Pavement Mar ki ng 18. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0300 630-00000  *Fl aggi ng 1, 650. 000 97. 500
HOUR 273. 000 6, 825. 00
25. 00000 370. 500 9, 262. 50
0305 630- 00007 *Traffic Control Inspection 40. 000 1.000
DAY 10. 000 1, 700. 00
170. 00000 11. 000 1, 870. 00
0310 630-00012 *Traffic Control Managenent 65. 000 5. 000
DAY 16. 000 9, 200. 00
575. 00000 21.000 12, 075. 00
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 0. 500
EACH 0. 000 0. 00
150. 00000 0. 500 75. 00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 1.500
EACH 0. 000 0. 00
35. 00000 1. 500 52.50
0325 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 15. 000
EACH 5.500 220. 00
40. 00000 20. 500 820. 00
0330 630-80344 *Construction Traffic Sign (Special) 25. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C18861R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18861R- Bl D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: C131A- 035 ESTI MATE NO 0002 17:47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0340 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 12. 000
EACH 2.000 36. 00
18. 00000 14. 000 252.00
0345 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 2. 000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0350 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 1.000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0355 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 500 2, 750. 00
5, 500. 00000 0. 500 2, 750. 00
0360 630-80370 Concrete Barrier (Tenporary) 300. 000 150. 000
LF 0. 000 0. 00
50. 00000 150. 000 7,500. 00
0365 630- 80380 *Traffic Cone 300. 000 12. 500
EACH 0. 000 0. 00
6. 00000 12. 500 75. 00
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5,100. 00
0375 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0380 700- 70010 F/ A M nor Contract Revisions 41, 491. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00



CONTI D C18861R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 18861R-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: C131A- 035 ESTI MATE NO. 0002 17: 47: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 560. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70130 F/ A Repair 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 1,044,713.00 % 157,646.50% 309, 779. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0405 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0410 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 250. 00000 0. 000 0.00
0415 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 18, 000. 00 $ 0.00$ 18, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,062,713.00$

157, 646.50 $ 327,779. 50



